

CHANGE ORDER

PROJECT: Ledyard Center Streetscape	CHANGE ORDER NUMBER: 002
CONTRACTOR: Pazz Construction	DATE: 05/10/2016

The contract is changed as follows:

1. Change in banner poles to Norfolk style decorative pole

ADD \$1,316.00

Original Contract Sum\$448,500.00


Net Change by Previous Change Orders..... (\$2,500.00)

Contract Sum prior to this Change Orders.....\$446,000.00

Amount of this Change Order Add.....\$1,316.00

New Contract Sum Including this Change Order.....\$447,316.00


This document, when signed by all parties, shall become an amendment to the Contract Documents and all provisions of the Contract shall apply hereto.



ARCHITECT

5/20/16


DATE



CONTRACTOR

5/10/16

DATE



OWNER

6/8/16

DATE