

CHANGE ORDER

PROJECT: Ledyard Center Streetscape	CHANGE ORDER NUMBER: 003
CONTRACTOR: Pazz Construction	DATE: 06/16/2016


The contract is changed as follows:

1. Trucking \$85/hr for 9 hours = \$765
2. Asphalt \$73/ton for 55 tons = \$4,015.00
3. Labor \$65/hr at 27 hours = \$1,755.00
4. Skidsteer \$50/hr for 7 hours = \$350.00
5. Roller \$50/hr for 2 hours = \$100.00


ADD \$6985.00

Original Contract Sum\$448,500.00
Net Change by Previous Change Orders.....\$-1184.00
Contract Sum prior to this Change Orders.....\$447,316.00
Amount of this Change Order Add.....\$6985.00
New Contract Sum including this Change Order.....\$454,301.00


This document, when signed by all parties, shall become an amendment to the Contract Documents and all provisions of the Contract shall apply hereto.



ARCHITECT
DATE 6/9/16



CONTRACTOR
DATE 6/16/16



OWNER
DATE 6/13/16