

**CHANGE ORDER**

PROJECT: Ledyard Center Streetscape	CHANGE ORDER NUMBER: 004
CONTRACTOR: Pazz Construction	DATE: 06/16/2016


The contract is changed as follows:


1. 13.63 yards of rock @ \$75/yard


ADD \$1,022.25

Original Contract Sum .....	\$448,500.00
Net Change by Previous Change Orders.....	\$5,801.00
Contract Sum prior to this Change Orders.....	\$454,301.00
Amount of this Change Order Add.....	\$1022.25
New Contract Sum including this Change Order.....	\$455,323.25

This document, when signed by all parties, shall become an amendment to the Contract Documents and all provisions of the Contract shall apply hereto.

  
\_\_\_\_\_  
ARCHITECT  
9/9/16  
\_\_\_\_\_  
DATE

  
\_\_\_\_\_  
CONTRACTOR  
9/16/16  
\_\_\_\_\_  
DATE

  
\_\_\_\_\_  
OWNER  
9/13/16  
\_\_\_\_\_  
DATE