

# Payments Summary Report

Date Printed: 8/30/2013

DWSRF# 2013-7011

*DWSRF LEDYARD GALES FERRY SYSTEM*

Interim Note Date:

06/30/2014

<i>Date Paid</i>	<i>Loan</i>	<i>Grant</i>	<i>Check Amount</i>	<i>Other Sources</i>	<i>Local Share</i>	<i>Total Project Cost</i>	<i>Prepaid Interest</i>	<i>Prepaid Principal</i>	<i>Accrued Interest</i>
12/19/2012	668,245.34	172,314.84	840,560.18	0.00	0.00	840,560.18	0.00	0.00	0.00
02/21/2013	1,105,213.26	284,992.10	1,390,205.36	0.00	0.00	1,390,205.36	0.00	0.00	2,375.98
05/20/2013	342,258.55	88,255.35	430,513.90	0.00	0.00	430,513.90	0.00	0.00	11,046.23
08/07/2013	263,503.24	67,947.38	331,450.62	0.00	0.00	331,450.62	0.00	0.00	20,331.87
08/16/2013	250,857.79	64,686.61	315,544.40	0.00	0.00	315,544.40	0.00	0.00	21,521.48
<i>Grand Totals:</i>	2,630,078.18	678,196.28	3,308,274.46	0.00	0.00	3,308,274.46	0.00	0.00	21,521.48

**Accumulated Interest as of 8/31/2013 : 23,713.21**

## Loan Summary

Budgeted	3,617,576.74	
Paid	2,630,078.18	
Capitalized Int	0.00	
Prepd Principal	0.00	
Balance	2,630,078.18	72.70%
Available	987,498.56	

## Grant Summary

Budgeted	932,834.26	
Paid	678,196.28	72.70%
Available	254,637.98	

DWSRF# 2013-7011

*DWSRF LEDYARD GALES FERRY SYSTEM*

*Interim Note Date:* 06/30/2014

---

<i>Date Paid</i>	<i>Loan</i>	<i>Grant</i>	<i>Check Amount</i>	<i>Other Sources</i>	<i>Local Share</i>	<i>Total Project Cost</i>	<i>Prepaid Interest</i>	<i>Prepaid Principal</i>	<i>Accrued Interest</i>
------------------	-------------	--------------	-------------------------	--------------------------	------------------------	-------------------------------	-----------------------------	------------------------------	-----------------------------

---