

CT DEEP Recreational Trails Program QUARTERLY PROGRESS REPORT

- A. Project Title:** Ledyard Tri-Town Trail (Nothern Secetion)
- B. Project Number** (*PSA # is located in the upper right corner of your contract*) : DEPA00002024283
- C. Project Sponsor:** Town of Ledyard
- D. Web Site Address** (*If one exists*): [www.ledyardct.org;
ledyarddevelopment.com/TriTownTrail.html](http://www.ledyardct.org;ledyarddevelopment.com/TriTownTrail.html)
- E. Start Date** (*Per your DEP Contract, lower right corner*): 3/2014
- F. End Date** (*Per DEP Contract*): 3/2017
- G. Anticipated Completion Date:** 9/2015
- H. Project Objectives:** Pre-Construction Activities for Northern Section of Tri Tow Trail
- I. Reporting Period:** April 1-June 30, 2014
- J. Accomplishments This Period:**
- Advertised and selected Kent + Frost as consultant
- K. Problems Encountered (If any):**
- L. Percent Completion of Total Project:** 3%
- M. Activities Planned for Next Quarter:**
- stake holder meetings and contacts

- preliminary trail routing

N. Financial Status:

- **As of:** June 30, 2014
- **Total Project Budget:** \$160,000
- **Total Match Required:** \$32,000
- **Total Expenditures to date:** \$1,000

O. Reimbursement Requested with This Report? Y X N

- **Amount requested this quarter:** _____
- **Documentation for reimbursement sent via** **email or** **mail on date:** / /
- **20% match for this request = \$** _____ **documentation provided** _____ **with this submission or** _____ **previously.**
- **Total matching contribution provided to date:** _____.