



FUSS & O'NEILL, INC.

PAST DUE

Remit to:
Fuss & O'Neill, Inc.
146 Hartford Road
Manchester, CT 06040
t 860.646.2469
f 860.649.6883

For EFT/ACH:
Bank of America
ABA 011900254
Acct 385016029253
FEIN: 06-0845648

INVOICE

Stephen Banks
Town of Ledyard
82 Town Farm Road
Ledyard, CT 06339

June 25, 2015
Project No: 20121069.A10
Invoice No: 0180320

Project Manager Jeffrey McDonald

Project 20121069.A10 CT, Ledyard-Implement Facility Plan

Work Performed: Prepared and attended Project Kick-Off Meeting, reviewed As-builts drawings, reviewed equipment quotations for diffusers, created project schedule and project capital Outlay Plan, completed preliminary review of existing studies and plant data.

Professional Services through May 23, 2015

| | | | | |
|------------------|-----|-----------------------------|------------------------|-------------------|
| Task | 001 | Engineering Design Services | | |
| Total Fee | | 72,300.00 | | |
| Percent Complete | | 9.50 | Total Earned | 6,868.50 |
| | | | Previous Fee Billing | 0.00 |
| | | | Current Fee Billing | 6,868.50 |
| | | | Total Fee | 6,868.50 |
| | | | Total this Task | \$6,868.50 |

| | | | | |
|------------------|-----|-----------------------------|------------------------|-------------|
| Task | 002 | Construction Administration | | |
| Total Fee | | 63,700.00 | | |
| Percent Complete | | 0.00 | Total Earned | 0.00 |
| | | | Previous Fee Billing | 0.00 |
| | | | Current Fee Billing | 0.00 |
| | | | Total Fee | 0.00 |
| | | | Total this Task | 0.00 |

| | | | | |
|------------------|-----|--------------|------------------------|-------------|
| Task | 003 | Field Survey | | |
| Total Fee | | 3,500.00 | | |
| Percent Complete | | 0.00 | Total Earned | 0.00 |
| | | | Previous Fee Billing | 0.00 |
| | | | Current Fee Billing | 0.00 |
| | | | Total Fee | 0.00 |
| | | | Total this Task | 0.00 |

Total this Invoice \$6,868.50

Net 30 days unless otherwise agreed-1.5% service charge on Invoice balance over 30 days (18% per year). All applicable sales tax included.